
 

 
 

 
 
December 17, 2012 
TRC Solutions Project No. 192355 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
Re: Weekly Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this 
Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal 
Superfund Site to the United States Environmental Protection Agency for your review.   

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(361) 522-1935. 

Sincerely, 
TRC 
 
Alonzo G. Arredondo 
Senior Geologist 
 
Attachment: Weekly Progress Report 
cc: Lazarus Texas Refinery I, LLC 
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX; 

1.  TASKS NECESSARY TO COMPLETE THE REMOVAL ACTION  

 TASK         START     EST. COMP DATE 

Butane Tank 
This tank contains less than one gallon of sludge.   1/18/12 8/24/12 9/28/12 
The tank will be cleaned. The sludge will be disposed of  
appropriately and the tank will be inspected. 

 Tank 12 
The damaged roof will be removed, Oil/sludge will    2/30/13 Completed 5/30/13 

 be removed and disposed. The tank will be cleaned and 
repaired for temporary use to treat water from frac tanks, 
Tank 30 and Tank 26.           
The floor in this tank will be repaired to meet    3/15/13 9/30/12 3/28/13 
API 653 code specifications.   
The roof in this tank will be repaired to meet API 553  4/1/13  9/30/12 4/27/13 
code specifications.  
Remove contaminated soils from the soils underneath the   2/15/13 9/30/12 3/15/13 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 
 

 Tank 7 
The damaged roof will be removed. Oil/sludge will be  2/11/13 7/15/12 3/8/13

 removed and disposed. The tank will be cleaned and  
inspected (API 653). 
Remove contaminated soils from the soils underneath the   3/8/13  8/24/12 3/29/13 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 

 
 Tank 30 

The damaged roof in this tank will be removed, oil/sludge   5/14/12 6/23/12 3/15/13 
will be removed and disposed of so the tank can be repaired  
to store treated water from Tank 16.  
The floor in this tank will be repaired to meet API 653 code   4/22/13 9/30/12 5/20/13 
specifications. 
Remove contaminated soils from the soils underneath the   3/22/13 9/24/12 4/12/13 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 
         

 Tank 26 
Because of the poor integrity of this tank, all liquids in Tank 26 7/15/12 9/30/12 2/22/13 

  will be transferred to Tank 12 for treatment of water with a water  
treatment system and land applied in accordance with land  
disposal wastewater treatment criteria and additional criteria  
established by the TCEQ.   
Removal and disposal of tank sludge.     2/22/13 9/14/12 3/22/13 



 

 
 
Falcon Refinery/Access Agreements/Falcon Access 
Copyright 2012 TRC Solutions 
All Rights Reserved 

Cleaning and replacement of tank floor.    4/3/13  9/21/12 4/26/13 
Remove contaminated soils from the soils underneath the   3/29/13 3/29/13 5/10/13 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 

 
 Water Treatment System 

A water treatment system capable of treating contaminated  4/16/12 1/25/13 
water to meet the land disposal restrictions and the criteria 
set up by TCEQ will be constructed with the appropriate  
irrigation field as approved by TCEQ.  According to TCEQ,  
irrigation is only allowed from April 1 – August 30 (the  
growing season).  
 

2. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (DECEMBER 10 - 14, 2012) 

The following activities were conducted this week: 
 

 Transferred oil from Tank 26 into Tank 30. 
 

 Sandblasted / cleaned floor and evaluated the structural integrity of Tank 16. 
 

 Removed/treated a total of 9,650 bbl. of water/oil from Tank 26 and transferred it into Tank 12 to 
date. 
 

 Lazarus submitted waste agreement(s) to U.S. Ecology disposal facility in Robstown, TX, and 
received approval for disposal of miscellaneous debris: fiberglass insulation, etc. with some oily 
contamination (crude oil tank bottoms that is less than 1%) from the waste disposal facility. 
 

 Lazarus submitted waste agreement(s) to U.S. Ecology disposal facility in Robstown, TX, for the 
disposal of K169 hazardous waste (tank bottoms from Tank 12) at this disposal facility.  Currently 
there are four boxes that contain tank bottoms from Tank 12 at the site.    
 

3. ACTIVITIES PLANNED FOR NEXT WEEK (DECEMBER 17 – 21, 2012) 

 Lazarus will collect samples of the liquids from Tank 26, on a foot-per-foot basis, for profiling and to 
reassess the thickness and levels of oil, water, and sludge that remain in this Tank. 
 

 Water samples will be collected from Tank 12 for chemical analysis and will be modeled for 
treatment with carbon. 
 

 Resume transferring water from Tank 26 into Tank 12. 
 

 Evaluate the structural integrity / repair Tank 16. 
 

 Lazarus plans to transport and dispose, at U.S. Ecology in Robstown, TX, two roll-off boxes that 
contain fiberglass material/construction debris currently at the site.    
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 Lazarus will transport and dispose of, in December 2012, four roll-off boxes that contain K169 
hazardous waste (tank bottoms from Tank 12) currently at the site as approval is received from U.S. 
Ecology in Robstown, TX.  Currently there are four boxes that contain tank bottoms from Tank 12 at 
the site.    
 

 Continue general housekeeping activities at the site. 
                                                                                                                                                                                     
4. ACTIVITIES PLANNED FOR WEEK FOLLOWING (DECEMBER 24 – 28, 2012)  
 

 Resume transferring water from Tank 26 into Tank 12. 
 

 Lazarus will transport and dispose of, in December 2012, four roll-off boxes that contain K169 
hazardous waste (tank bottoms from Tank 12) currently at the site as approval is received from U.S. 
Ecology in Robstown, TX.  Currently there are four boxes that contain tank bottoms from Tank 12 at 
the site.    

 
 Continue general housekeeping activities at the site. 

5. ACTIVITIES PLANNED FOR WEEK FOLLOWING (DECEMBER 31 – JANUARY 4, 2012) 
 

 Resume transferring water from Tank 26 into Tank 12. 
 

 Continue general housekeeping activities at the site. 

6. ISSUES ENCOUNTERED 

 Oil in Tank 26 is excessive and suspended.  The water in Tank 26 is requiring additional filtration. 
 

 On September 4, 2012 TRC observed a group of contractors working for Superior Crude Gathering 
in the process of hydro-cutting a door into Tank 16 to facilitate the cleaning of the tank. On 
September 13, 2012 a group of contractors were removing tank sludge from Tank 16 using a super 
sucker truck.  The rate of removal according to a site worker is approximately 25 cu yd./hour. The 
amount of sludge observed in the tank is from 10” to 1.5 ft.  On September 25, 2012 contractors 
working for Superior Crude were observed removing tank bottoms from Tank 16.  As of October 4, 
2012, TRC discussed the status of the tank cleaning with Superior’s contractor. There is 
approximately a 3 foot heel of sludge that remains about 12 feet from the back wall (east side) of this 
tank. On October 17, 2012 the floor and remaining tank bottom sludge was photographed. On 
October 26, 2012 Tank 16 was photographed to document the progress on power washing the tank. 
During the week of Oct. 29 – Nov. 2, 2012 the contractor removed the tank bottom sludge and power 
washed the tank.  The contractor has stated that the Tank washing will be completed on Monday, 
Nov. 5, 2012. Photographs were taken that show the progress of the Tank cleaning.  The power 
washing of Tank 16 was completed during the week of Nov. 5 - 9, 2012.  
 

 STATUS OF TANK 16 
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At the completion of the power washing of Tank 16 by Superior Crude’s contractor, Lazarus began 
sandblasting the floor to help evaluate the structural integrity of the floor.  In the week of November 
26 – 30, 2012 Lazarus worked to identify corrosion and holes in the floor of the Tank.  Lazarus has 
patched small holes with fiberglass material and will also procure a contractor to evaluate the 
structural integrity of the floor in Tank 16 using Method API 653.  At the completion of the inspection, 
the Tank Inspector will provide Lazarus with recommendations for the repair/modification to the floor 
that will allow Tank 16 to be placed into service.    
 
Upon completion of the recommended repairs to the floor, Lazarus will use Tank 16 to store treated 
water that is currently being held in Tank 12.  Lazarus will hold the treated water in Tank 16 until the 
floor of Tank 30 has been cleaned, inspected and repaired.  Then water will be transferred from 
Tank 16 into Tank 30 for storage until it can be land applied for the propagation of native grasses. 
 

 A spill occurred on June 28, 2012 when a driver operating a Superior Crude Gathering truck caused 
a rupture at the end of a pipeline. The line released crude petroleum product on the ground surface.  
The spill was photographed by TRC and was mitigated by Superior’s site workers on June 28-29, 
2012.  Lazarus was notified approximately 15 minutes after the incident. Lazarus subsequently 
contacted the Texas Spill Center to notify the state agency of the release at the site.  Mr. David 
Smith of the Corpus Christi District office of the Texas Railroad Commission arrived at the site on 
June 29, 2012.  Mr. Smith documented the spill and provided a directive to Superior Crude 
Gathering Co to remediate the release. On June 29, 2012 Superior removed the free liquids from the 
surface and had stockpiled some of the affected soils into an area that was lined with plastic and 
surrounded with berms.  Later that afternoon Superior continued to remove affected soil from a ditch 
located west of the Tank 15 berm.  On July 13, 2012 the site was inspected and photographed. The 
excavated material was moved to an area east of the green tanks used by Superior Crude Gathering 
Co.  The soil is within a plastic lined soil berm. Additional soil was subsequently placed over the spill 
area. 
 

 Lazarus sampled insulation in several areas north of Process Area #1 of the Falcon Refinery and 
identified asbestos in one area.  Notification was provided to TDSHS on August 6, 2012 that 
remedial activities will be implemented (no less than 10 working days from initial notification).  
Access to the affected area has been restricted and the material has been contained. The asbestos 
containing material will be managed by a licensed asbestos abatement contractor and sent to a 
facility that has been approved to accept CERCLA waste. 
 

 The sludge currently in Tank 30 is an asphaltic-based material.  An extensive study by Lazarus has 
proven that the addition of an aromatic and kerosene component will reduce viscosity and enable the 
pumping/removal of the sludge material from the tank.  Lazarus will postpone cleaning/shearing roof 
from Tank 30 due to the difficulty in removing sludge/residue from the roof material. Oil and water 
from Tanks 26 and 30 will be mixed in Tank 30 and passed through screens then collected and 
maintained in 500 bbl. above ground storage tanks.  Shearing of the roof in Tank 30 will resume after 
liquids have been removed from Tank 30. 
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7.  WORKERS ON-SITE THIS PERIOD 

  

Personnel Period  Task / Subtask

 LAZARUS    

Everardo Saavedra, Team Leader  Dec. 3 ‐ 9, 2012 Repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.

Miguel Castillo, Site Worker Dec. 3 ‐ 9, 2012 Repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.

Francisco Javier Trujillo, Site Worker Dec. 3 ‐ 9, 2012 Repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.

Christian Suscaita, Site Worker Dec. 3 ‐ 9, 2012 Repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.

Jose Luis Galvan, Site Worker Dec. 3 ‐ 9, 2012 Repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.

 TRC Environmental Corporation

Alonzo G. Arredondo, Senior Geologist Dec. 4 & 6, 2012 Inspection of site activities.
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